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REPORT SUMMARY

Scope of Project:

1.

Purpose of Report

This report presents a conceptual overview of a project to perform Rehabilitation
treatments (Bridge Rehabilitation) for structures 1C-334 and 3C-334, the North Brigham
Interchange of Interstate 15. It is intended to convey the need, scope, schedule, budget,
and quality control process for the project.

Project Information

Region:_1 Route No: SR-15 Date: December 2004

Project Name: _North Brigham Interchange Rehabilitation
R.P.: 368.29

Project Number: BHF-15-8(111)366 PIN: 5244 CID:
Project Design: Bridge: UDOT Structures Division;
Roadway: Region 1 Preconstruction

Project Mgr:

Plan:
This project is intended to provide “rehabilitation treatments™ to extend the life of the
bridge.

Work Items to be Completed:
e Remove the existing 6” overlay
Pothole patch the deck (Up to 20%)
Install a waterproofing membrane
Apply a new 3” overlay (2” HMA, 1” OGSC)
Correct erosion and slope protection problems
Seal the parapets
Top Coat Painting

Work Items to be Deferred:
Roadway and safety items beyond what is related to the bridge repairs will not be
included.

Design Exceptions:
Design Exception is not expected.

Maintenance Considerations:
Region 1 Maintenance Station 1423 should be included in the concept development.

Construction Considerations:
Limitations of Operations, A+B and other specifications should be considered. Weekend
and night work should be considered since the structure is heavily traveled. Traffic



control could consist of lane closure which would require the use of a variable message
board, or equivalent, which ever the region traffic engineer deems acceptable.

9. Risk Analysis: (None anticipated at this time)

10. Development Process:
New or Major Reconstruction
Rehabilitation X
Preservation

Schedule of Project:

To get the best quality and bid prices, it is expected that this project be advertised in the
Spring of 2008. Construction should be completed in the summer season. A tentative

schedule is:

1. Begin Design Phase Early Spring 2008

2. Advertisement Date Spring 2008

3. Begin of Construction Summer 2008

4, Completion of Construction Summer 2008
Budget of Project:
1. Funding Source: FY 08 BR Funds/State Bridge Preservation
2. Amount Programmed: $1,400,000.00

3. Cost Estimate: $1,400,000.00



Item Quantity Unit Cost Total Cost
Structure 1C-334

Approach Slab Stabilization 1 Lump
Overexcavation of Approach Slabs (30'X10'X45' each side) 1000 CY
Structural Backfill 1000 CYy
Remove Existing 6" Overlay (Structure) 1295 SY
Remove Existing 400' Transition Overlay (RW) 2715 SY
Pothole Patch (Up to 20%) 2330 SF
Waterproofing Membrane 11650 SF
2" HMA Overlay (Structure) 146 TON
1" OGSC (Structure) 73 TON
2" HMA Overlay (RW) 306 TON
1" OGSC (RW) 153 TON
Parapet Upgrade (Inside Lane Only) 130 LF
Erosion & Concrete Slope Protection Repair 1 LUMP
Parapet Sealing 255 LF
Remove and replace Approach Slab/Sleeper Slabs 1 Lump
Safety Upgrades, Attenuation, Barriet,etc 1 Lump

Structure 3C-334

Approach Slab Stabilization 1 Lump
Overexcavation of Approach Slabs (30'X10'X45' each side) 1000 CYy
Structural Backfill 1000 CYy
Remove Existing 6" Overlay (Structure) 940 SY
Remove Existing 400' Transition Overlay (RW) 2180 SY
Pothole Patch (Up to 20%) 1695 SF
Waterproofing Membrane 8460 SF
2" HMA Overlay (Structure) 106 TON
1" OGSC (Structure) 53 TON
2" HMA Overlay (RW) 246 TON
1" OGSC (RW) 123 TON
Parapet Upgrade (Inside Lane Only) 130 LF
Erosion & Concrete Slope Protection Repair 1 LUMP
Parapet Sealing 255 LF
Remove and replace Approach Slab/Sleeper Slabs 1 Lump
Safety Upgrades, Attenuation, Barriet,etc 1 Lump
10% Contigency

16% PE/CE
Traffic Control - includes barrier across bridges during

construction] 1 LUMP
Mobilization 1 LUMP
Public Information Services 1 LUMP
Pavement Marking Paint 1 LUMP
Project Total $1,495,052.30

Traffic Control - includes barrier across bridges during construction]



LOCATION MAP

1C-334 & 3C-334|
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